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December | January |February  [March [ April
D | Task Name Duration Start Finish 24| 1|8 [15(22|29|5 [12|19(26] 2 | 9 [16]23|2 | 9 |16|23|30| 6
1 DAS HMD Testbed Integration & SWIFT Testing 85 days 12/9/02 4/4/03 _
2 E Write EC 30 days 12/9/02 1/17/03
3 |4 Order Parts 5 days 12/9/02 12/13/02 D
4 |4 Receive parts 41 days 12/13/02 2/7/03
5 |[Ed Receive Spares 20 days 1/13/03 2/7/03 :
6 |[Fd All spares at WSC 0 days 2/7/03 2/7/03 ‘ 217
7 Assemble Testbed 50 days 12/9/02 2/14/03 _
8 E Rack Stack & Install Internal Cabling 50 days 12/9/02 2/14/03
9 | Install External interfaces (Except NISN) 30 days 1/6/03 2/14/03 :
10 |[E4 Install Power Circuit 25 days 1/6/03 2/7/03 [:]
11 Miscellaneous Activities 30 days 1/6/03 2/14/03 ﬁ
12 |[Ed Reconfigure IP Addresses on Operational EMC 30 days 1/6/03 2/14/03 l:
13 |[E4 Load Latest SW on ECONs 30 days 1/6/03 2/14/03 [:]
14 |[Ed Configure Ethernet Switch to Pass SGLT4/5 CL 30 days 1/6/03 2/14/03 l:
15 |[Ed Install Ethernet Switch 30 days 1/6/03 2/14/03 [:]
16 |[Ed Install EXEC - ECON interfaces - SGLTs 1,2,4,! 30 days 1/6/03 2/14/03 l:
17 E Testbed Assembly Complete 0 days 2/14/03 2/14/03 ‘ 2/14
18 Testing 20 days 2/3/03 2/28/03 H
19 |[Ed Equipment Power-on Self Tests 10 days 2/3/03 2/14/03 |:
20 |[Ed Testbed Internal Interface Testing 12 days 2/3/03 2/18/03 |:|
21 External Interface testing 5 days 2/17/03 2/21/03 w
22 E SGLTs - El Data, CDB, Vectors 2 days 2/17/03 2/18/03 [|
23 E CTFS - 1PPS, IRIG 2 days 2/17/03 2/18/03 [l
24 NISN Connection 1 day 2/19/03 2/19/03 '
25 E Connect to NISN 1 day 2/19/03 2/19/03 |]
26 E NISN Security Scan 1 day 2/19/03 2/19/03
27 DASCON to SWSI Interface Testing 2 days 2/20/03 2/21/03 Iﬁ
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December | January |February  [March [ April
D | Task Name Duration Start Finish 24[ 18 [15]22]29] 5 [12]19]26] 2 [ 9 [16]23[ 2 [ 9 [16]23]30] 6
28 E RF Test - MA Cal Signal 5 days 2/17/03 2/21/03
29 E RF Test - End to End Test Equipment 5 days 2/24/03 2/28/03 D
30 |[Ed Testbed Testing Complete 0 days 2/28/03 2/28/03 ’ 2/28
31 SWIFT Testing 25 days 3/3/03 4/4/03 _
32 E @ PTP to SWIFT Data Flow 5 days 3/3/03 3/7/03 I:I
33 |[Ed RF Test, End to End Dry Run 5 days 3/10/03 3/14/03 |:|
34 E MRT#1 Data Flow 2 days 4/2/03 4/3/03 I:I;
35 Remove NISN Connection 1 day 4/4/03 4/4/03 |]
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